STATE OF CONNECTICUT

CONNECTICUT SITING COUNCIL

Ten Franklin Square, New Britain, CT 06051
Phone: (860) 827-2935 Fax: (860) 827-2950
E-Mail: siting.council@ect.gov

 www.cl.geviese

DATE:  April 16,2012
TO: Council Membefs
FROM: 1.inda Roberts, Executive Director %wﬁ.ﬂ .

RE: DOCKET NO. 424 - The Connecticut Light & Power Company application for a Certificate of
Environmental Compatibility and Public Need for the Connecticut portion of the Interstate Reliability
Project that traverses the municipalities of Lebanon, Columbia, Coventry, Mansfield, Chaplin,
Hampton, Brooklyn, Pomfret, Killingly, Putnam, Thompson, and Windham, which consists of (a) new
overhead 345-kV electric transmission lines and associated facilities extending between CL&P’s Card
Street Substation in.the Town of Lebanon, Lake Road Switching Station in the Town of Killingly, and
. the Comnecticut/Rhode Tsland border in the Town of Thompson; and (b) related additions at CL&P’s

existing Card Street Substation, Lake Road Switching Station, and Killingly Substation.

Schedule
Application received 12/23/11
Completeness review 02/16/12
Pre-hearing Questions to CL&P {additional questions may be filed)
e Set-One filed ' _ 03/09/12
e  Set-Two filed - | Approx. 04/30/12

Field Reviews to be conducted in segments (beginning at 2:00 p.m.)
would precede public comment sessions (beginning at 7:00 p.m.)

e Jebanon : 04/18/12

e  Brooklyn ‘ 04/19/12 : '

e Mansfield ' ' 04/24/12
Pre-hearing conference (11:00 a.m.) 03/21/12
Pre-filed testimeny due ‘  05/21/12
Deadline to request Party/Intervenor status .| 05721/12
Evidentiary Hearings in New Britain Beginning June (4, 5, 26, 28) 2012
Close of Record ' Approx. August 2012 _
Draft Findings of Fact ' ' Approx. September/October 2012
Draft Findings of Fact, Opinion & Decision & Order : Approx. October/November 2012

Deadline for Decision (1 yr after CEAB deadline to issue an RFP) 01/09/13

Siting Analyst: Christina Walsh
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